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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
' FOR PERIOD ENDING 21 MARCH 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. 1Items or Events of Major Interest that have Occurred During
the Preceeding Week:

a. Parking--Ames, Key, and C of C Buildings - We have been
in touch with all of the building owners, and they have agreed
to cooperate with us. We are currently awaiting a response

25X1 ’_f_Lom_Lb_e_Dﬁl_ﬁCLLaJJ_Lb_oJ‘JJ:AT to proceed further. |:|
LON |

25X1 b. Memorandum of Implementation - C/REB and
will meet with Paul Chistolini of GSA to discuss the Memorandum
of Implementation. GSA has given us a counterproposal for this
memorandum which has several areas of significant departure
from our position and what we hope to negotiate. Major areas
of concern are the funding procedures and GSA oversight of the
25X1 M & O activities.
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25X1 g. Engineering Appraisal of| land C of C
Buildings - A meeting of the study group that will be involved

25X1 in conducting an engineering appraisal of\ \and o
of C Buildings was held on 19 March 1984, The purpose of the
meeting was to determine the suitability of these sites for an
eventual relocation of the Office of Training and Education.

25X1 The group felt] | Building should be evaluated as well,
since this site is the latest Agency acquisition. The group
has been tasked with completing a report for the DDA by 15

25X1 April 84. |

25X1
3. Significant Events Anticipated During the Coming Week:

None
25X1
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